PROGRAM PLANNING TIMELINE COMPARISON

TIMELINE	Aug-Sept	Oct-Nov	December	January	February	March	April	May	June	July	August
Existing IDOT Process		CRS/Backlog Information Distributed	Program MYP Funding Estimated	Districts Develop Initial Program	District - OPP Program Meetings	MYP Finalized by OPP	Announce Proposed MYP April 1st Wed				Publish Annual Program
Existing MPO Process							Prepare TIP Updte for Public Review	Public Review Period	Policy Committee Approval	Submit TIP Update on July 1	
HB 2359 (April 24 - Ryg)				Submit TIP Update on January 15	→	Release Draft MYP on March 1	Announce Proposed MYP April 1st Wed				
Proposed Outreach	District Program Outreach		Regional Eng Prog Outreach Analysis	MPOs Submit Recommended Priorities			Announce Proposed MYP April 1st Wed				

TIMELINE	AUG-SEPT	OCT-NOV	DECEMBER	January	February	March	April	May	June	July	August

RELATIONSHIP	Decision Flow	Result
Existing	↓	MYP feeds to MPO TIP but requires MPO Policy Committee approval
HB 2359	→	MPO TIP feeds to MYP as "fait de complet"; no changes allowed