

**Illinois MPO Advisory Council
2008 - 2009 Work Timeline**

Tasks	cost	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Task 1.1 - Develop a thorough understanding of MPO strengths and weaknesses.	\$ 9,000.00												
Task 1.2 - Organize MPO meetings.	\$ 10,000.00												
Task 1.3 - Develop a legislative mandate book.	\$ 6,000.00												
Task 1.4 - Develop and maintain an MPO website.	\$ 4,000.00												
<hr/>													
Task 2.0 – Develop a network of relationships with related planning organizations.	\$ 6,000.00												
Task 2.1 – Develop training programs for MPO’s and staff.	\$ 12,000.00												
Task 2.2 – Develop a repository of research topics and studies related to transportation planning.	\$ 8,000.00												
Task 2.3 – Identify and pursue grant opportunities.	\$ 7,000.00												
Task 2.4 – Monitor state and federal legislative proposals.	\$ 16,000.00												
<hr/>													
Task 3.0 – Create a UWP for FY2009.	\$ 2,000.00												
ILARC fiscal duties; office lease and phone	\$ 20,000.00												
<hr/>													
TOTAL \$ 100,000.00													